
Table of Contents

 
Agenda 3
Approval of Minutes of the Meeting of May 21,2012

Minutes of the May 21, 2012 Meeting 5
Resolution Authorizing Execution of Agreement - Macon County
WWII Memorial Committee

Council Memo 2012-11 WWII Monument Agreement 12
Resolution Authorizing Execution of WWII Monument
Agreement 13
Agreement WWII Monument 14

Resolution Opposing Reduction of State Collected Revenues
Due Municipalities

Council Memo 2012-10 Opposing Reduction of State
Collected Revenues Due Municipalities 21
Resolution Opposing Reduction of State Collected
Revenues Due Municipalities 22

Resolution Accepting the Bid of DIAMOND MANUFACTURING,
INC. for Transit Fareboxes

Mayor's Memo 23
Transit Resolution 25
Specifications and Bids 26

Resolution Authorizing Change Order #1 with Golf Construction
for Parking Garages B & C Repairs Project

2012-46 Memo Parking Garages B and C Repairs-
Change Order 1 31
2012-46 Resolution Change Order Golf Construction
CP2011-02 34
2012-46 Garage Repair Cost Overruns 05-29-12 Letter 35
2012-46 Attachement-Garage B Reconstruction
Photographs 37
2012-46 Change Order 1-Table-Additional Items 40
2012-46 Change Order 1-Parking Garages-Golf
Construction-1 (3) 41

Resolution Authorizing Action Regarding Unsafe Structures
Memo 42
Resolution 47

Ordinance Amending City Code Chapter 73 Offenses
Legal Department Memo Amendment to Chapter 73
Section 28 (A) 48
Ordinance Amending City Code Chapter 73 - Offenses- 49
Additions and Deletions Chapter 73 50

Resolution Authorizing Signatory Representative
Bank Signatory Representative Change - memo # 2012
-23 51
Bank Authorization Resolution and Signatures on Bank
Accounts 52

Municipal Aggregation

1



Information Memo 2012-07 Municipal Aggregation 54
Attachment Info Memo 2012-07 55

2



Monday, June 04, 2012  
5:30 PM   
                         

CITY COUNCIL AGENDA 

I. Call to Order 
1. Roll Call 
2. Pledge of Allegiance 

 
II. Approval of Minutes 

Approval of Minutes of the Meeting of May 21, 2012  

III. Unfinished Business 

IV. New Business  

1. Proclamations and Recognitions 
A.  Proclamations 

 
2. Resolution Authorizing Execution of Agreement - Macon County WWII 

Memorial Committee  

3. Resolution Opposing Reduction of State Collected Revenues Due 
Municipalities  

4. Resolution Accepting the Bid of DIAMOND MANUFACTURING, INC. for 
Transit Fareboxes 

5. Resolution Authorizing Change Order #1 with Golf Construction for Parking 
Garages B & C Repairs Project  

6. Resolution Authorizing Action Regarding Unsafe Structures  

7. Ordinance Amending City Code Chapter 73 Offenses  

8. Consent Calendar:   Matter listed under the Consent Calendar are considered to 
be routine and will be enacted by one motion and one vote.  If separate action is 
desired, that item will be removed from Consent Calendar and will be 
considered separately. 

A. Resolution Authorizing Signatory Representative 
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9. Appearance of Citizens 
Policy relative to Appearance of Citizens: 

A 15 minute time period is provided for citizens to appear and express 
their views before the City Council.  Each citizen who appears will be 
limited to 3 minutes.  No immediate response will be given by City 
Council or City staff members. 

10.  Other Business 

V.     Recess/Study  

A. Municipal Aggregation 

VI.    Adjournment to Closed Executive Session for the purpose of a discussion of 
collective negotiating matters. 
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Mass Transit Memorandum 
No. 052412-1 

 
May 24, 2012 
 
TO: Honorable Mayor McElroy and City Council Members 
 
FROM: Ryan McCrady, City Manager 
 Paul McChancy, Mass Transit Administrator 
 
SUBJECT: Purchase Order for Transit Fareboxes  
 
 
SUMMARY Staff recommends that Council adopt a Resolution awarding  
RECOMMENDATION: a purchase order for 25 replacement fareboxes to Diamond  

Manufacturing, Inc. 
 
BACKGROUND: The Transit System wishes to replace all of it’s fareboxes in the buses  

and trolleys with new fareboxes that have larger vaults for storing 
more cash and tokens, and that are better designed to receive dollar 
bills.  The complete specifications are attached.  On May 2, 2012, 
staff sent notices by FAX and E-mail to 8 firms in the United 
States that are known to manufacture transit fareboxes, or that staff 
found through a search of the internet.  The notice invited bids for 
supplying 25 transit fareboxes, 50 vaults and mounting hardware 
(including mounting stands).  Four bids were received from three 
different firms by the bidding deadline on May 23rd

 

, as shown on 
the attached tabulation of bids.  The Mass Transit Administrator 
reviewed the bids and determined that three bids meet all of the 
specifications stated in the invitation for bids.  The Main Fare Box 
model T1-V1 was rejected as being too small to satisfy the speci-
fications.  Staff determined that the three remaining bids meet all 
of the published specifications, with no significant variances, and 
that these bids complied with all other requirements of the bidding 
process.  Diamond Manufacturing, Inc. submitted the lowest 
qualified bid - $29,050.00. 

Diamond Manufacturing is a well known and well respected 
producer of transit fareboxes.  Staff has determined that the bidder 
has been responsive to the invitation for bids, and that the firm is  
a responsible bidder, as defined by the Federal Transit Adminis-
tration.  Staff is confident that the firm is qualified and capable of 
supplying the fareboxes as specified, on time and to our satis-
faction.   

 
POTENTIAL No objections are expected. 
OBJECTION:   
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Mass Transit Memorandum – May 24, 2012……………………………………………page 2 
 
 
INPUT FROM Richard Foiles, General Manager 
OTHER SOURCES:  Decatur Public Transit System 
 
STAFF REFERENCE: Paul McChancy, Mass Transit Administrator 
 
BUDGET/TIME Staff has already obtained a federal grant for 100% of this purchase. 
IMPLICATIONS: Transit’s maintenance department will install the new fareboxes. 
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RESOLUTION NO. R2012-      
 

RESOLUTION ACCEPTING BID 
DIAMOND MANUFACTURING, INC. 

- TRANSIT FAREBOXES - 
 

 
 
 

           BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DECATUR, ILLINOIS: 
 
 Section 1.  That the tabulation of the bids submitted for furnishing the Transit System 
with 25 transit fareboxes, 50 vaults and mounting hardware be accepted and placed on file. 
 
 Section 2.  That the bid of Diamond Manufacturing, Inc. be accepted and a purchase 
order be awarded accordingly. 
 
 Section 3.  That the Purchasing Supervisor of the City of Decatur be, and she is hereby, 
authorized and directed to execute a purchase order between the City of Decatur, Illinois, and 
Diamond Manufacturing, Inc. for the purchase of 25 transit fareboxes, 50 vaults and mounting 
hardware, as specified in the firm’s bid, dated May 3, 2012, at their total bid price of $29,050.00.   
 
 PRESENTED AND ADOPTED this 4th day of June, 2012. 
 
 
 
 
 
              
         MICHAEL T. McELROY 
             MAYOR 
 
ATTEST: 
 
 
 
       
   LINDA M. SWARTZ 
         CITY CLERK 
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Public Works Memorandum 
NO.  2012-46 

 
DATE: May 25, 2012 
 
TO:  Honorable Mayor McElroy and City Council 
 
FROM: Ryan P. McCrady, City Manager 
  Richard G. Marley, P.E., Public Works Director 
       
SUBJECT: Change Order No. 1, Golf Construction 
 Parking Garages B and C Repair Project 
 City Project 2011-02  
 
  
SUMMARY RECOMMENDATION: 
 
It is recommended that the City Council approve the attached resolution authorizing Change Order No. 
1, in the amount of $400,550 be added to the contract for the Parking Garages B and C Repair Project, 
City Project 2011-02, for a total project cost of $2,056,726.  Parking Garage B is located on the 
northwest corner of North Street and Water Street.  Parking Garage C is located on the northeast corner 
of Wood Street and Franklin Street. 
 
The change order also revises the completion date from August 31, 2012 to November 30, 2012 to 
allow for the additional amount of work required to complete the project. 
 
PRIOR COUNCIL ACTION: 
 
• September 15, 2008 – City staff provided a green sheet memorandum to the City Council 

advising them that the Engineering Division was issuing a Request for Proposals (RFP) inviting 
interested firms to provide a proposal to assess the City’s parking system which would include a 
structural condition assessment of the City’s parking garages and an overall assessment of the 
City’s downtown parking system.  

 
• June 15, 2009 – Council approved Resolution R2009-95 authorizing an agreement with Carl 

Walker, Inc. to perform parking garage condition assessments for City Parking Garage B and City 
Parking Garage C to assure the continued structural integrity of the City’s parking structures.  The 
agreement was for a cost not to exceed $27,300. 

 
•  November 15, 2010 – Council approved Resolution R2010-79 which provided for the issuance of 

Four Series General Obligation Bonds of the City of Decatur and provided for the Levy and 
Collection of a Direct Annual Tax for the payment of the Principal and Interest on the Bonds.  
Funding for parking garage and surface lot improvements were identified for $2.8 million of the 
authorized bond. 

 
• March 21, 2011 - Council approved Resolution R2011-34 authorizing an agreement with Carl 

Walker, Inc. to design and assist in construction inspection for repairs to City Parking Garages in 
downtown Decatur.  The agreement was for a cost not to exceed $149,400. 
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• February 6, 2012 - Council approved Resolution R2012-07 authorizing a contract with Golf 
Construction in the amount of $1,656,176 to complete repairs to City Parking Garages B and C. 

 
BACKGROUND: 

Parking Garage Condition Appraisal and Project Development 
In 2009, the City retained the services of Carl Walker, Inc. to perform a condition appraisal for the 
City’s two parking garages which provide approximately 1,400 parking spaces in the downtown area.   
Carl Walker completed their report in December 2009 and recommended $1.3 million in rehabilitation 
work for Parking Garage B and $1.1 million in rehabilitation work for Parking Garage C.   
 
In March 2011, the City entered into an agreement with Carl Walker to prepare construction 
documents; provide assistance during the bidding phase of the project; and provide assistance in 
construction inspection. 
 
Current Project Status 
To date, work has been confined to Garage B.  Repairs to the concrete deck are a major part of the 
work in the parking garages.  Damaged sections of concrete are identified by sounding with a chain or 
hammer.  The concrete will have a hollow sound on damaged areas and a solid sound on undamaged 
sections.  As the work progressed it was determined early on that the deck structure would require 
significantly more replacement quantities than reflected in the original contract.  An attached letter 
prepared by the project engineer, Carl Walker Inc., discusses the repairs needed in greater detail.  
Photographs of the construction work which detail the deterioration of the concrete are also attached.  
Reasons for the increased patching quantities include: 
 

1. The original deck survey was completed during the summer of 2009 which is 2 ½ to 3 years 
prior to the current construction contract. 

 
2. There are a significant number of patches on the deck from two major repair projects that  have 

occurred over the past 20 years.  These patches often form a weaker bond between the old and 
new concrete which is more susceptible to damage and can increase replacement quantities. 

 
3. The concrete deck has significant deterioration above the steel beams and around old lighting 

conduit.  As these members corrode and rust, they expand and fracture the center of the 
concrete deck.  This damage is hard to detect through the normal sounding techniques so the 
extent of the damage cannot be truly known until it is uncovered. 

 
A thorough review of the parking structures has been conducted by Golf Construction and Carl 
Walker, Inc. to determine the scope of quantity changes needed based on the added deck repairs and 
associated repair items.  The recommended changes are tabulated on the attached change order form. 
 
Change Order No. 1 
Change Order 1 adds $400,550 to the Parking Garage B and C Repair contract to provide for additional 
concrete deck, joist and stairs repairs along with increased deck coating to cover the additional 
concrete patches. 
 
In addition, during the change order review, Carl Walker determined that the waterproof deck coating 
quantity was under sized and additional quantity was added. 
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The General Obligation Bond authorized by the City Council in November 2010 allocated $2.8 million 
for the parking garage repairs.  The additional funds requested through this change order will bring the 
project to just over $2.08 million which is well under the original allocation in the bond.   
 
POTENTIAL OBJECTION:  There are no known objections to this resolution. 
 
INPUT FROM OTHER SOURCES:  Carl Walker, Inc., Golf Construction 
 
STAFF REFERENCE:  Richard Marley, Public Works Director and Matt Newell, City Engineer.  
Richard Marley and a representative from Carl Walker, Inc. will be in attendance at the City Council 
meeting to answer any questions of the Council on this item. 
 
BUDGET/TIME IMPLICATIONS: 
 
Budget Impact:  Funding for this work is allocated as part of the General Obligation Bonds authorized 
by the City Council on November 15, 2010.  Change Order No. 1 is in the amount of $400,550, for a 
total project cost of $2,056,726. 
 

Original Budget Amount $2,800,000 

Original Bid Amount-Golf Construction $1,656,176 

Change Order Amount $400,550 

Adjusted Project Amount $2,056,726 
 
Total Budget Remaining $743,274 

   
The change order also revises the completion date from August 31, 2012 to November 30, 2012 for the 
additional amount of work required to complete the project. 
 
Staffing Impact:  Staff time has been allocated for managing the parking garage repair work. 
 
This Memorandum was prepared by Matthew C. Newell, P.E., City Engineer. 
 
Attach:  5 
 
cc: John Kennedy, Carl Walker, Inc. 
 Ted Chakos, Golf Construction 
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RESOLUTION NO. R____________ 
 

RESOLUTION AUTHORIZING CHANGE ORDER NO. 1,  
GOLF ACQUISITION GROUP, LLC, D/B/A GOLF CONSTRUCTION 

PARKING GARAGES B & C REPAIRS PROJECT 
CITY PROJECT 2011-02 

 
 

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DECATUR, 
ILLINOIS: 
 

Section 1.  That the Contract between Golf Acquisition Group, LLC, D/B/A Golf 
Construction, and the City of Decatur be, and the same is hereby, modified and amended to 
authorize Change Order No. 1 in the amount of $400,550; and a not-to-exceed project cost of 
$2,056,726. 
 

Section 2.  That the Mayor and City Clerk be, and they are hereby, authorized and 
directed to execute said Change Order No. 1, on behalf of the City of Decatur.    
 

Section 3.  That the changes in the above-described Contract are germane to said 
Contract, as signed, and such Change Orders are in the best interest of the City of Decatur and 
are authorized by law.  
 

Section 4.  That the Public Works Director hereby certifies that the additional work was 
not foreseeable at the time said Contract was bid and let.  
 
 PRESENTED and ADOPTED this 4th day of June, 2012. 
 
 
 
 
      _______________________________ 
       MICHAEL T. MC ELROY, MAYOR 
 
ATTEST: 
 
 
__________________________________ 
    LINDA M. SWARTZ, CITY CLERK  
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1920 South Highland Avenue, Suite 210     Lombard, IL 60148   P. 630.307.3800   F.630.307.7030    www.carlwalker.com 

mnewell@decaturil.gov 
 
May 29, 2011 
 
Matt Newell, P.E. 
City Engineer  
City of Decatur Public Works Department 
1 Gary K. Anderson Plaza 
Decatur, IL  62523 
 
Re:   Parking Garage Repair Project 
 Cost Overruns 
 Carl Walker, Inc. Project R1-2011-482 
 
Dear Matt: 
 
This letter is in regard to the repair work in-progress at Garage B, as well as work scheduled to be 
performed at Garage C.  There is currently a considerable cost-overrun, primarily due to an 
increased quantity of slab repairs identified during the course of the work.  The following is a 
summary of the project to-date along with an explanation of the causes of the quantity overruns.  
 
In our evaluation report, dated December 2009, Carl Walker, Inc. made recommendations for 
various repairs to Garages B and C totaling $1,270,870 and $1,084,765 respectively for a total cost 
of $2,355,635.  The project was contracted to Golf Construction for a scheduled value of $1,656,176 
which, with minor exceptions, included the scope originally recommended in the Carl Walker 
report.  The primary differences between the original cost estimate and the bid amount related to 
very competitive pricing submitted by Golf Construction for the concrete repair and deck coating 
line items. 
 
As of the latest updated survey, prepared by Golf Construction on Monday, May 21 and reviewed 
by Carl Walker and City Engineering Staff, there are projected adjustments in the various unit price 
repair item quantities that will result in a total project cost increase of $400,550.  The change is 
primarily due to additional quantities of slab and joist repair identified in Garage B.  The current 
projected quantities for these items have increased from the bid quantities of 1,200sf and 50lf 
respectively to projected quantities of 8,000sf and 300lf.  
 
Given the discrepancies, we have reviewed the slab and joist repair bid quantities in order to 
better understand the increase.  The joist quantity increase was primarily due to the replacement 
of the failed joist along the inside face of the roof level ramp.  Although apparently sound along 
the exterior when struck with a hammer, it was found that the interior of the joist had experienced 
significant freeze-thaw damage along its length and required replacement.  This also required the 
replacement of the curb above in order to perform the repairs.  We believe there are three primary 
contributors to the slab repair quantity increase as follows:   
 

1. The Engineer’s survey was performed in the summer of 2009, almost three full years before 
the repair work commenced.  During this interim period, there was on-going concrete 
deterioration of the structural elements, causing existing areas to grow and additional areas 
to form after the survey was completed.  For example, if a 1’x1’ repair area grows to 2’x2’, it  
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City of Decatur 
Garages B & C Restoration 

Project Cost Overruns  
May 29, 2012 

- 2 - 

represents a quantity increase of four times the original repair area.  This effect can be 
magnified as ever-growing areas of deterioration provide additional avenues for water 
infiltration.   

 
2. Garage B has been the subject of numerous prior repair programs leaving behind numerous 

areas of slab patching.  Previous patches are generally more susceptible to deterioration 
due to the bond between the new patch material and the existing substrate.  Repairs within 
existing patches often result in full or significant additional removal of the entire patch, not 
just the deteriorated section.  Not only is the bond line subject to failure, the material 
discontinuity between the patch and adjacent concrete can result in accelerated 
deterioration of concrete adjacent to the patch.  Although we did anticipate some 
additional quantities due to prior patch failure, there was much more than we had 
projected as many patches that appeared sound became debonding during demolition of 
adjacent areas. 

 
3. Patches above the steel beams and along the embedded conduit tended to grow 

significantly from the survey quantities.  This is likely the result of a combination of the first two 
contributors of time and previous patching.  Cracks were noted along the embedded 
conduit between previous patch areas.  Although treated, these cracks will allow moisture 
in over time, causing deterioration along the length of the conduit.  Water leaking above 
the steel beams will penetrate along the length of the beam top flange, causing 
debonding and concrete deterioration.  More and larger patches were found along the 
conduit and above the beams during the course of the project to-date. 

 
It should be noted that, while there is the potential for additional changes in final quantities as Golf 
wraps up work in Garage B and begins work in Garage C, the risk for significant cost increase is 
NOT considered to be high.   This is based on the initial concrete soundings in Garage C by Golf, as 
well as the fact that the major cost items in Garage C have fixed quantities determined by 
geometry (e.g. expansion joints and deck coating) meaning that for those items there is little 
potential for quantities to increase. 
 
Please feel free to contact me if you have any questions regarding the above, or require any 
additional information. 
 
Sincerely, 
Carl Walker, Inc. 
 
 
 
Pat Martin, P.E. 
Director of Restoration  
 
cc:  John Kennedy, P.E. 
 Richard Marley, P.E.  
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PARKING GARAGE B RECONSTRUCTION PHOTOGRAPHS 

 
 

Figure 1. Garage B 
A rust bloom on top of a floor beam that 
was encased in concrete.  The rust 
expands approximately 10 times and 
pushes the concrete away from the beam.  
It is difficult to determine the full extent 
of concrete deterioration until removal.  
To make a sound patch, all damaged 
concrete must be removed. 

 
 

Figure 2. Garage B 
Concrete patch centered on a beam.  The 
concrete deterioration resulted from 
corrosion of the steel beam encased 
within the concrete.  All deteriorated 
concrete has been removed back to sound 
concrete. 

 
 

Figure 3. Garage B 
Concrete patch centered on a beam.  This 
patch is ready to fill with concrete.  
Existing rebar has been cleaned and 
primed and the underside of the deck has 
been formed. 
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Figure 4. Garage B 
Corroded lighting conduit that was 
removed from the deck during the 
removal of deteriorated concrete.  As the 
conduit rusts, it expands and fractures the 
surrounding concrete.  The concrete 
encased conduit was abandoned during a 
reconstruction project nearly 20 years 
ago and the replacement lighting conduit 
was fastened to the surface of the 
concrete. 

 

Figure 5. Garage B 
Close-up photo of abandoned conduit 
embedded in the concrete deck.  Note the 
crack extending from the conduit to the 
surface of the deck.  As the conduit 
corrodes and expands the concrete is 
fractured and damaged. 

 

 
 

Figure 6. Garage B 
A prepared patch being filled with 
concrete.  The concrete truck is parked in 
front of the Parking Garage, the concrete 
is placed in a buggy and transported to 
the patch where workers spread and 
finish the concrete. 
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Figure 7. Garage B 
The demolition of a concrete joist 
showing significant deterioration. 
 

 
 

Figure 8. Garage B 
A close up of the deteriorated concrete 
encountered in a joist repair.  Note the 
separated layers within the concrete deck.  
The unsound concrete must be removed 
to solid concrete.  The full extent of the 
removal is difficult to determine until 
demolition. 
 

 
 

Figure 9. Garage B 
Completed joist repair. 
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 Change Order  

 

Date: May 29, 2012 Project Name: 
 

Parking Garage B and C Repair Project 
Request No. 1  Final Project Number: 2011-02 

Contractor : Golf Construction  
Address: P.O. Box 686  
 Hammond, IN  46325  
 

I recommend that an  addition of $400,550.00 be made to the above contract. 
   deduction    
 

I recommend that an extension of 40 Calendar days be made to the above contract completion date. 

The revised completion date is now October 31, 2012 . 
 
 
Amount of original contract  $ 1,656,176.00 

 
 

Amount of  previous change orders $ 0.00  
Amount of current change order $ 400,550.00  
Amount of adjusted/final contract $ 2,056,726.00  
   addition  
Total net   deduction to date $ 400,550.00 which is 24.2 % of the Contract Price 
 
State fully the nature and reason for the change order 

 
Additional concrete deck repairs and related line item increases.  

Increase in quantity for heavy duty deck coating system. 
 
 
When the net increase or decrease in the cost of the contract is $10,000 or more or the time of completion is increased or 
decreased by 30 days or more, one of the following statements shall be checked. 
 
The undersigned determine that the change is germane to the original contract as signed, because: 

 Provision for this work is included in the original contract. 

 Work of this type was included in the original contract, and the additional efforts of this work are within the intent of 
the contract. 

 The change represents an adjustment required by the contract, based on unpredictable developments in the work. 

 The change in design is necessary to fulfill the original intent of the Contract. 

 Other: (Explain)       

      
 
Recommended    
 Public Works Director  Date 

    
 
Approved    Attested  
 Mayor  City Clerk 

              
 Date  Date 

 

City of Decatur, Illinois 
#1 Gary K. Anderson Plaza 
Decatur, IL 62523-1196 
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DEVELOPMENT SERVICES MEMORANDUM 
NO. 12-25 

 
 
 
 

June 4, 2012 
 
 
 
TO:  Honorable Mayor Michael T. McElroy and City Council 
 
FROM: Ryan P. McCrady, City Manager 
  Billy Tyus, Assistant City Manager 
  Richelle Irons, Director of Neighborhood Inspections 
  Dave Griffiths, Neighborhood Inspections Administrator 
 
SUBJECT: Unsafe Structures 
 
SUMMARY RECOMMENDATION:  An item on the agenda for the meeting of June 4, 2012, is 
a resolution authorizing action regarding unsafe structures.  This is the second step, after the 
posting of a structure as unfit, which initiates the demolition process.  City staff recommends 
approval. 
 
BACKGROUND:  This is the beginning of the process seeking court-ordered demolition of 
unsafe and abandoned structures throughout the community. 
 
POTENTIAL OBJECTIONS:  None anticipated. 
 
INPUT FROM OTHER SOURCES:  Legal department staff. 
 
STAFF REFERENCES:  Any questions may be forwarded to Dave Griffiths at 424-2794, or by 
email at dagriffiths@decaturil.gov. 
 
BUDGET/TIME IMPLICATIONS:  Combination of CDBG spot demolition and general fund, 
usually accomplished within six months from the beginning, unless contested through the courts. 
 
 
 
 
 
 
 
 
 

42

mailto:dagriffiths@decaturil.gov�


 
 
 
 
404 E. Center-NSI #2012-01038.  This case was started on 3-9-12.  Earl C. Owens is named as the owner 
in the case.  The water service was terminated in March of 2011, the gas meter has been locked off and 
the electric meter has been removed.  The house was heavily damaged by fire, making it beyond repair 
and there was no insurance on the property. 
 
1205 N. Church-NSI #2011-01675.  This case was started on 6-14-11 and unable to be resolved with a 
regular housing case.  Joyce Wilhelm is named as the owner in the case.  The house was found to be 
standing open and abandoned and in a severe state of deterioration all around.  The owner agrees the 
house needs to be demolished.  Items of value have been stripped from the house.  The water service 
was terminated in May of 2011 and the gas and electric meters have been locked off.  Roof leaks have 
caused extensive damage to the interior. 
 
1533 N. Church-NSI #2011-02334.  This case was started on 8-25-11.  Christina Kirby is named as the 
owner in the case.  The water service was terminated in August of 2011 and the gas and electric meters 
have been locked off.  There are open holes in the roof and structural deterioration to the house.  Items 
of value have been stripped from the premises. 
 
728 W. Cushing-NSI #2012-01063.  This case was started on 3-9-12.  Peter Justin is named as the owner 
in the case.  The water service was terminated in February of 2008 and the gas and electric meters have 
been locked off.  There are open holes in the roof and the house is in a severe state of deterioration all 
around.  The chimney is falling off and the eaves are rotted and falling. 
 
780 W. Cushing-NSI #2009-02930.  This case was started on 12-1-09, and unable to be resolved with a 
regular housing case.  Citifinancial and Kathy Urbanowicz are named as the owners in the case.  The 
water service was terminated in August of 2008 and the gas and electric meters have been locked off.  
The house was found to be standing open and abandoned and in a severe state of deterioration all 
around.  Windows have been broken out and doors kicked in. 
 
427 E. Decatur-NSI #2011-01798.  This case was started on 6-24-11.  Clematene Manns and Fannie B. 
Price are named as the owners in the case.  Both are in agreement the house needs to be demolished.  
The water service was terminated in June of 2011 and the gas and electric meters have been locked off.  
The roof leaks have caused extensive damage to the interior and the house is in a severe state of 
deterioration all around. There is structural deterioration at the front of the house. 
 
1332 W. Decatur-NSI #2011-00702.  This case was started on 3-10-11, and unable to be resolved with a 
regular housing case.  Dawn C. and James R. Summers are named as the owners in the case.  The water 
service was terminated in February of 2010 and the gas and electric meters have been locked off.  The 
furnace has been removed, the water heater is questionable, there are extensive electrical defects and 
most items of value have been stripped from the house.  Roof leaks have caused interior ceilings to 
collapse. 
 
512 E. Division-NSI #2011-01708.  This case was started on 6-17-11 and unable to be resolved with a 
regular housing case.  Tamika Gray is named as the owner in the case.  The house was found to be 
standing open and abandoned and in a severe state of deterioration all around.  The water service was 
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terminated in December of 2010 and the gas and electric meters have been locked off.  There are open 
holes in the roof, the eaves are rotted and falling off and items of value have been removed. 
 
2533 E. Eldorado-NSI #2012-00058.  This case was started on 1-6-12.  James McColley is named as the 
owner in the case.  The water service was terminated in February of 2008 and the gas and electric 
meters have been locked off.  The house was found to be standing open and abandoned.  There is 
structural deterioration and deterioration of the plumbing, electrical and mechanical components. 
 
526 E. Grand-NSI #2010-02322.  This case was started on 9-9-10 and unable to be resolved with a 
regular housing case.  Herb Hillabrand is named as the owner in the case.  The house was found to be 
standing open and abandoned and in a severe state of deterioration all around.  The water service was 
terminated in April of 2008 and the gas and electric meters have been locked off.  Items of value have 
been stripped from the house and roof leaks have caused interior ceilings to collapse.  
 
828 W. Green-NSI #2012-00184.  This case was started on 1-17-12.  Patricia Brady is named as the 
owner in the case.  The house was found to be standing open and abandoned and in a severe state of 
deterioration all around.  The water service was terminated in February of 2012 and the electric meter 
has been locked off.  Interior of house is filled with garbage and debris.  There are electrical hazards 
present and interior ceilings are collapsing.  There is deterioration of the floors and wall systems. 
 
553 S. Haworth-NSI #2011-00084.  This case was started on 1-5-11 and unable to be resolved with a 
regular housing case.  Veronica Barbee is named as the owner in the case.  The water service was 
terminated in March of 2012 and the gas and electric meters have been locked off.  The furnace, water 
heater, water lines, etc. have all been removed from the house.  The house is in a severe state of 
deterioration all around. 
 
1170 E. Leafland-NSI #2010-00507.  This case was started on 3-4-10 and unable to be resolved with a 
regular housing case.  Dora Flora is named as the owner in the case.  The house was found to be 
standing open and abandoned and in a severe state of deterioration all around.  The water service was 
terminated in December of 2009, the gas meter is locked off and the electric meter has been removed.  
The doors have been kicked in, windows broken out and items of value have been stripped from the 
house.  The interior is strewn with garbage and debris throughout. 
 
721 W. Leafland-NSI #2012-00539.  This case was started on 2-2-12.  Michael Cunningham is named as 
the owner in the case.  The water service was terminated in May of 2008 and the gas meter has been 
locked off.  The house was found to be standing open and abandoned and in a severe state of 
deterioration.  There has been extensive vandalism done to the house and items of value have been 
stripped out.  Roof leaks are causing interior ceilings to collapse and there is extensive mold. 
 
1059 W. Macon-NSI #2011-02024.  This case was started on 7-15-11.  Mark A. Williams is named as the 
owner in the case.  The house was found to be standing open and abandoned and in a severe state of 
deterioration all around.  The water service was terminated in July of 2011 and the gas and electric 
meters have been locked off.  Windows have been broken out and doors kicked in.  Roof leaks are 
causing interior ceilings to collapse. 
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419 N. Mercer-NSI #2012-00076.  This case was started on 1-4-12.  Anthony J. and Christopher P. Chavez 
are named as the owners in the case.  The house is in a severe state of deterioration all around and has 
been extensively vandalized and had items of value stripped out.  There is structural deterioration and 
the interior is strewn with garbage and debris throughout.  The water service was terminated in March 
of 2012 and the gas and electric meters have been locked off.  The owner states from his estimates to 
repair from local contractors, the house is not worth repairing. 
 
285 E. Olive-NSI #2011-01710.  This case was started on 6-16-11.  William R. Clark is named as the owner 
in the case.  The water service was terminated in April of 2011 and the gas and electric meters have 
been locked off.  There are missing windows and doors and structural deterioration.  The house has 
been extensively vandalized and items of value have been stripped from the house. 
 
735 W. Packard-NSI #2011-02077.  This case was started on 7-25-11 and unable to be resolved with a 
regular housing case.  John and Donna Ralph are named as the owners in the case.  The house was 
found to be standing open and abandoned and in a severe state of deterioration all around. The house is 
strewn throughout with garbage, debris and animal waste.  The foundation is deteriorated and the 
eaves are rotted and falling off.  The water service was terminated in February of 2011 and the gas and 
electric meters have been locked off. 
 
846 W. Packard-NSI #2012-01097.  This case was started on 4-14-10 and unable to be resolved with a 
regular housing case.  Michael A. Swanson is named as the owner in the case.  The water service was 
terminated in October of 2000 and the gas and electric meters have been removed.  The house is in a 
severe state of deterioration all around.  There are open holes in the roof, rotted structural members, 
collapsing ceilings and rotted walls and floors. 
 
365 E. Sheridan-NSI #2012-00433.  This case was started on 1-25-12.  Curtis and Annie Brown are named 
as the owners in the case.  The house was found to be standing open and abandoned and in a severe 
state of deterioration all around.  The water service was terminated in March of 1999 and the gas and 
electric meters have been removed.  There is severe structural deterioration with make-shift props 
holding up portions of the structure.  Roof leaks have caused interior ceilings to collapse. 
 
1086 W. Sunset-NSI #2012-01096.  This case was started on 12-21-10 and unable to be resolved with a 
regular housing case.  Rhonda and Joyce Reed are named as the owners in the case.  The water service 
was terminated in January of 2010 and the gas and electric meters have been locked off.  There is 
foundation deterioration and the interior ceilings are collapsing from roof leaks.  The owners state the 
sewer lines are beyond repair and the house needs more repair than it is worth.  The basement has 
been flooded with raw sewage. 
 
2041 N. VanDyke-NSI #2012-00114.  This case was started on 1-10-12.  Macon County as Trustee is 
named as the owner in the case.  The water service was terminated in June of 2011, the gas meter has 
been locked off and the electric meter has been removed.  The house was found to be standing open 
and abandoned and in a severe state of deterioration.  There is structural deterioration and the house 
has been extensively vandalized.  Neighbors complain of the property being used as a dumping ground 
by illegal dumpers. 
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1428 E. Walnut-NSI #2009-01892.  This case was started on 7-30-09 and unable to be resolved with a 
regular housing case.  Lisa L. Gause is named as the owner in the case.  The water service was 
terminated in September of 2008 and the gas and electric meters have been locked off.  Windows are 
rotted and falling out, doors kicked in, the interior is strewn with garbage and debris throughout and 
roof leaks are causing interior ceilings to collapse. 
 
 
854 E. William-NSI #2012-01031.  This case was started on 3-6-12.  Macon County as Trustee is named as 
the owner in the case.  The water service was terminated in September of 2009 and the gas and electric 
meters have been locked off.  The house was found to be standing open and abandoned.  Eaves are 
rotted and falling off, the interior is strewn with garbage and debris throughout, windows are broken 
out and doors kicked in, there is structural deterioration and items of value have been stripped from the 
house. 
 
1354 E. William-NSI #2012-00099.  This case was started on 1-5-12.  Trace Wade is named as the owner 
in the case.  The water service was terminated in November of 2010 and the gas and electric meters 
have been removed.  The house has sustained extensive fire damage and there are open holes in the 
roof that have been allowing the elements into the interior for many months.  There is structural 
deterioration and the windows and doors have been broken out and kicked in. 
 
724 S. Wise-NSI #2011-02049.  This case was started on 7-22-11.  Herman M. Guy is named as the owner 
in the case.  The water service was terminated in July of 2011 and the gas and electric meters have been 
locked off.  The house was found to be standing open and abandoned and in a severe state of 
deterioration all around.  There are open holes in the roof, interior ceilings are collapsing, and most 
items of value have been stripped from the house. 
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RESOLUTION NO. R______________ 
 

RESOLUTION AUTHORIZING ACTION 
REGARDING UNSAFE STRUCTURES 

 

 WHEREAS, the Council of the City of Decatur, Illinois, has found and does here-
by find that certain structures within the City located on premises at the addresses set 
forth above, are dangerous and unsafe, or are uncompleted or abandoned; and 
 
 WHEREAS, it is in the better interest of the general public health, safety and wel-
fare that said structures be repaired or demolished. 
 
 NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY 
OF DECATUR, ILLINOIS: 
 
 Section 1.  That the officers and employees of the City be, and they are hereby, 
authorized and directed to give such notice and to take such action as may be provided 
by law, including application for order of court, to cause said structures to be put in safe 
condition or, if not so repaired to be demolished. 
 
 PRESENTED AND ADOPTED this 4th

       
 day of June,  2012. 

     __________________________________________ 
                      MAYOR 
ATTEST: 
 
________________________________ 
                CITY CLERK 

404 E. Center 
1205 N. Church 
1533 N. Church 
728 W. Cushing 
780 W. Cushing 
427 E. Decatur 
1332 W. Decatur 
512 E. Division 
2533 E. Eldorado 
526 E. Grand 
828 W. Green 
553 S. Haworth 
1170 E. Leafland 
 

721 W. Leafland 
1059 W. Macon 
419 N. Mercer 
285 E. Olive 
735 W. Packard 
846 W. Packard 
365 E. Sheridan 
1086 W. Sunset 
2041 N. VanDyke 
1428 E. Walnut 
854 E. William 
1354 E. William 
724 S. Wise 
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LEGAL DEPARTMENT MEMORANDUM 

NO. 2012-2 

 

 

May 31, 2012 

 

 

TO:  Honorable Mayor McElroy and City Council 

 

FROM: Ryan McCrady, City Manager 

  Wendy Morthland, Corporation Counsel 

  Michael R. Frazier, Assistant Corporation Counsel 

 

SUBJECT: Amendment to Chapter 73 – Offenses 

 

 

SUMMARY RECOMMENDATION:  Staff requests that Council pass the proposed ordinance 

amending Chapter 73, Offenses.  
 
BACKGROUND:  The proposed change to Chapter 73, Section 28(A) makes consistent the title of 

the offense (Resisting, Interfering or Obstructing) with the elements of the offense (“It shall be 

unlawful for any person to knowingly resist, interfere or obstruct” the performance of a peace 

officer). Previously, the offense was titled merely “Resisting or Interfering” and the elements of the 

offense stated merely “It shall be unlawful for any person to knowingly resist or obstruct ...”. The 

proposed change includes all three elements – resisting, interfering or obstructing – in the title and 

the text of the offense. 
 
RECOMMENDATION:  Staff recommends the passage of the proposed ordinance in order to 

maintain consistency in the City Code. 

 

POTENTIAL OBJECTIONS:  There are no known or expected objections. 

 

INPUT FROM OTHER SOURCES:  None 

   

STAFF REFERENCE:  Michael R. Frazier, Assistant Corporation Counsel, at 424-2807. 

 

BUDGET/TIME IMPLICATIONS:  None 

 

 

 

cc:   John Robinson 

        Amy Waks  
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FINANCIAL MANAGEMENT DEPARTMENT 

#2012- 23 
 

DATE: July 1, 2009  
 
TO:  Honorable Mayor Michael T McElroy and City Council 
 
FROM: Ryan P. McCrady, City Manager   
  Gregg Zientara, Finance Director 
    
 
SUBJECT:   Change in Bank Signatory Representatives 
 

 
SUMMARY RECOMMENDATION: 

It is recommended that the City Council approve the attached resolution, which deletes 
Ron Neufeld as a designated Signatory Representative and adds Gregg D. Zientara.  The 
resolution also changes the name of National City Bank to PNC Bank.   
 

 
BACKGROUND: 

With the retirement of Ron E. Neufeld as Finance Director and the appointment of Gregg 
D. Zientara as his replacement, it is necessary that the City Council name him as a 
Signatory Representative to deliver to the depositories the Corporate Account Resolution 
at each of the designated depositories, to sign bank signatory cards for each bank account, 
to authorize payments through electronic entries through the ACH Funds Transfers 
system and to authorize the wire transfers from and into the checking and deposit 
accounts held in the name of the City of Decatur. 
 
POTENTIAL OBJECTION:

 

 There are no known objections to this 
resolution. 

INPUT FROM OTHER SOURCES:
 

 None 

 
STAFF REFERENCES:
 

   Gregg Zientara, Finance Director - 424-2702 

The Finance Director, Gregg Zientara will be in attendance at the City Council meeting 
to answer any questions of the City Council on this item. 
 

 
BUDGET/TIME IMPLICATIONS: 

This has no direct impact on the City budget.   
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RESOLUTION NO. ____________ 

 
 
 

RESOLUTION AUTHORIZING SIGNATORY REPRESENTATIVES FOR 

 
FUNDS WITH THE  FOLLOWING DESIGNATED DEPOSITORIES 

 
 BE IT RESOLVED, BY THE CITY COUNCIL OF THE CITY OF DECATUR, 
ILLINOIS: 
 
 Section 1.  That the following officers of the City of Decatur, Illinois ("Depositor"): 
 
   Ryan P. McCrady, City Manager 
   Gregg D. Zientara, Treasurer and Director of Financial Management 
   Patricia L. Hansen, Comptroller 
 
are hereby designated as "Signatory Representatives" and authorized, for and on behalf of the 
Depositor: (1) to deliver to the depositories the Corporate Account Resolution at each of the 
designated depositories; (2) to sign bank signatory cards for each bank account, either checking 
or deposit accounts or certificates of deposit, to be opened and maintained on behalf of or held in 
the name of the City of Decatur, Illinois at each of the designated depositories; (3) to authorize 
payments through electronic entries through the ACH Funds Transfers system consisting of the 
National Automated Clearing House Association, any local automated clearinghouse, and the 
Federal Reserve banks; and (4) to authorize the wire transfers from and into the checking and 
deposit accounts held in the name of the City of Decatur, Illinois at the following designated 
depositories.   
 
 Section 2. The following named banks or other depositories be, and they are hereby, 
designated depositories of the City: 
 
   
    

Decatur, Illinois 

   Busey Bank  
   Hickory Point Bank and Trust 
   PNC Bank  
   Soy Capital Bank and Trust  
   Regions Bank 
    
   
 

Springfield,  Illinois 

   The Illinois Funds (Illinois Treasurer Investment Pool) 
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 Section 3.  That the Treasurer and  the City Clerk be, and they are hereby, authorized and 
directed to execute Corporate Deposit Account Resolutions, ACH Funds transfer agreements and 
wire transfer agreements, listing the information contained herein, for each of said designated 
depositories. 
 
 Section 4.  That this resolution will continue in full force and effect until the designated 
depository receives notice in writing from the City Clerk of the revocation thereof by a 
resolution duly adopted by the Council. 
 
 Section 5.  That Resolution R2008-186 be, and the same is hereby, repealed.  
  
 PRESENTED AND ADOPTED this 4th

  
 day of June, 2012. 

 
 
 
      _______________________________________ 
                                                      MAYOR  
 
 
ATTEST: 
 
 
 
 
___________________________________ 
                    CITY CLERK 
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